
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2016

ESTIMATE SUMMARY 16:11:42

CONTID: C19108         ESTIMATE NO: 0010 PROG 2005

PCN: 19108-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Passing Lanes on Trout Creek Pass PERCENT TIME:

PROJECT NO: NH0242-054                    

US 24 - PASSING LANES ON TROUT CREEK PASS

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,022,539.12 PARTICIPATING $ $ 38,310.62

AWARD PROJECT AMT: 6,609,175.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.35

WORK DAYS

WORK DAYS

58.74%

2,897,222.07

38,310.62

38,310.62

38,310.62

$

$

$

$

4,125,317.05

0.00

4,125,317.05

207.00

4,125,524.05

-99,137.63

0.00

4,026,386.42

0.00

AMOUNT DUE 4,026,386.42 38,310.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,310.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 230

ORIG TIME ALLOW: 230

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2015

07/13/2015

05/21/2016

04/09/2015

05/04/2015

06/08/2015

07/13/2015
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

41,149.401.000

0.00

1.071

L S 

41,149.40000

0010 Removal of Headwall 4.000

0.000

202-00015  
 

1,820.604.000

0.00

7.000

EACH

455.15000

0015 Removal of Pipe 8.000

0.000

202-00035  
 

682.168.000

0.00

14.000

LF  

85.27000

0020 Removal of Delineator 0.000

11.000

202-00090  
 

151.8011.000

151.80

60.000

EACH

13.80000

0025 Removal of Wall 65.000

0.000

202-00155  
 

1,697.8065.000

0.00

65.000

LF  

26.12000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,000.000

SY  

2.74000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

21,511.000

SY  

2.26000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

9,724.000

SF  

1.84000

0045 Removal of Ground Sign 3.000

1.000

202-00810  
 

138.004.000

34.50

34.000

EACH

34.50000

0050 *Removal of Fence 9,732.000

0.000

202-01000  
 

10,899.849,732.000

0.00

9,732.000

LF  

1.12000

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

651.000

LF  

4.18000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

155.82000

0065 Plug Culvert 1.000

0.000

202-04001  
 

1,716.121.000

0.00

4.000

EACH

1,716.12000

0070 *Sawing Asphalt Material (10 Inch) 0.000

9,854.000

202-05030  
 

22,664.209,854.000

22,664.20

10,046.000

LF  

2.30000

0075 *Unclassified Excavation (Complete In Place) 39,238.000

0.000

203-00010  
 

414,745.6639,238.000

0.00

39,238.000

CY  

10.57000

0080 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

400.000

CY  

10.81000

0085 *Rock Excavation 100,173.000

0.000

203-00400  
 

1,591,748.97100,173.000

0.00

107,810.000

CY  

15.89000

0090 Proof Rolling 8.050

0.600

203-01100  
 

1,052.278.650

72.99

40.000

HOUR

121.65000

0095 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

92.26000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

199.10000

0105 Hydraulic Excavator 35.000

2.500

203-01565  
 

4,994.2537.500

332.95

85.000

HOUR

133.18000

0110 Combination Loader 9.000

0.000

203-01594  
 

1,071.099.000

0.00

60.000

HOUR

119.01000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Potholing 5.000

0.000

203-01597  
 

729.055.000

0.00

40.000

HOUR

145.81000

0120 Laborer 24.000

0.000

203-02330  
 

1,091.0424.000

0.00

60.000

HOUR

45.46000

0125 Structure Excavation 3.300

0.000

206-00000  
 

56.693.300

0.00

28.000

CY  

17.18000

0130 Topsoil 2,031.000

0.000

207-00205  
 

15,557.462,031.000

0.00

4,200.000

CY  

7.66000

0135 Stockpile Topsoil 3,980.000

0.000

207-00210  
 

39,203.003,980.000

0.00

3,980.000

CY  

9.85000

0140 *Erosion Log (12 Inch) 723.000

0.000

208-00002  
 

4,027.11723.000

0.00

723.000

LF  

5.57000

0145 *Erosion Log (20 Inch) 3,072.000

0.000

208-00009  
 

17,786.883,072.000

0.00

3,172.000

LF  

5.79000

0145 MATERIAL ALLOWANCE Erosion Log (20") 90.000

0.000

207.0090.000

0.00LF  

2.30000

0150 Rock Check Dam 3.000

0.000

208-00041  
 

1,173.183.000

0.00

39.000

EACH

391.06000

0155 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,143.124.000

0.00

6.000

EACH

785.78000

0160 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,211.793.000

0.00

4.000

EACH

1,403.93000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Removal and Disposal of Sediment (Labor) 14.000

0.000

208-00103  
 

636.4414.000

0.00

80.000

HOUR

45.46000

0170 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

303.813.000

0.00

80.000

HOUR

101.27000

0175 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

557.164.000

0.00

40.000

HOUR

139.29000

0180 Erosion Control Supervisor 149.000

5.000

208-00206  
 

18,336.78154.000

595.35

230.000

DAY 

119.07000

0185 *Reset Gate 2.000

0.000

210-01011  
 

1,446.902.000

0.00

4.000

EACH

723.45000

0190 *Rock Reinforcement (Dowels) 540.000

0.000

211-01111  
 

42,071.40540.000

0.00

540.000

LF  

77.91000

0195 *Seeding (Native) 3.500

0.000

212-00006  
 

2,571.033.500

0.00

8.400

ACRE

734.58000

0200 *Soil Conditioning 3.500

0.000

212-00032  
 

10,829.493.500

0.00

8.400

ACRE

3,094.14000

0205 *Mulching (Weed Free) 2.600

0.000

213-00003  
 

1,765.222.600

0.00

5.500

ACRE

678.93000

0210 *Mulch Tackifier 1,360.000

0.000

213-00061  
 

3,563.201,360.000

0.00

1,900.000

LB  

2.62000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

8,628.000

0.000

216-00201  
 

19,067.888,628.000

0.00

16,371.000

SY  

2.21000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Wildlife Biologist 19.500

4.750

240-00000  
 

2,159.2224.250

422.94

30.000

HOUR

89.04000

0225 Removal of Nests 10.000

0.000

240-00010  
 

454.6010.000

0.00

10.000

HOUR

45.46000

0230 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

10,164.000

TON 

15.44000

0235 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

8,318.000

TON 

21.31000

0240 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,038.000

TON 

19.71000

0245 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

166.95000

0250 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

11,253.000

TON 

108.52000

0255 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,200.000

GAL 

5.01000

0260 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

193.000

SY  

4.42000

0265 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

39.000

CY  

34.20000

0270 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

35.000

CY  

34.20000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

44.000

LF  

110.40000

0280 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,226.44000

0285 24 Inch Corrugated Steel Pipe 44.000

0.000

603-10240  
 

4,104.3244.000

0.00

80.000

LF  

93.28000

0290 30 Inch Corrugated Steel Pipe 48.000

0.000

603-10300  
 

7,004.1648.000

0.00

64.000

LF  

145.92000

0295 36 Inch Corrugated Steel Pipe 100.000

0.000

603-10360  
 

11,963.00100.000

0.00

122.000

LF  

119.63000

0300 42 Inch Corrugated Steel Pipe 30.000

0.000

603-10420  
 

4,201.5030.000

0.00

30.000

LF  

140.05000

0305 24 Inch Steel End Section 2.000

0.000

603-30024  
 

866.282.000

0.00

4.000

EACH

433.14000

0310 30 Inch Steel End Section 3.000

0.000

603-30030  
 

2,251.263.000

0.00

3.000

EACH

750.42000

0315 36 Inch Steel End Section 3.000

0.000

603-30036  
 

2,732.823.000

0.00

4.000

EACH

910.94000

0320 42 Inch Steel End Section 1.000

0.000

603-30042  
 

1,547.151.000

0.00

1.000

EACH

1,547.15000

0325 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,404.23000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,935.000

LF  

23.93000

0335 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

4.000

EACH

667.80000

0340 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

779.10000

0345 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,113.00000

0350 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,113.00000

0355 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,226.00000

0360 *End Post 7.000

0.000

607-00005  
 

1,753.017.000

0.00

10.000

EACH

250.43000

0365 *Corner and Line Brace Post 47.000

0.000

607-00010  
 

18,308.8547.000

0.00

58.000

EACH

389.55000

0370 *Fence Barbed Wire with Metal Posts (Special) 8,056.000

0.000

607-01010  
 

22,879.048,056.000

0.00

9,755.000

LF  

2.84000

0375 Fence (Plastic) 1,195.000

0.000

607-11525  
 

2,473.651,195.000

0.00

2,000.000

LF  

2.07000

0380 *Mesh Anchor 0.000

0.000

607-55040  
 

0.000.000

0.00

140.000

EACH

376.20000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

68,250.000

SF  

1.90000

0390 *Delineator (Type I) 30.000

0.000

612-00001  
 

701.4030.000

0.00

49.000

EACH

23.38000

0395 *Delineator (Type III) 1.000

0.000

612-00003  
 

97.951.000

0.00

11.000

EACH

97.95000

0400 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

119.000

SF  

15.59000

0405 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

160.000

SF  

18.93000

0410 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

34.000

LF  

11.13000

0415 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

174.000

LF  

11.13000

0420 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

13.000

EACH

83.48000

0425 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

202.000

LF  

15.59000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

15.000

EACH

217.04000

0435 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

9,760.000

LF  

0.26000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 36 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27036  
 

0.000.000

0.00

78.000

LF  

339.58000

0445 *Construction Surveying 0.730

0.040

625-00000  
 

115,846.920.770

6,018.02

1.000

L S 

150,450.54000

0450 *Mobilization 0.910

0.000

626-00000  
 

595,652.680.910

0.00

1.000

L S 

654,563.38000

0455 Public Information Services 0.750

0.083

626-01000  
 

7,409.200.833

738.25

1.000

L S 

8,894.60000

0460 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

292.000

GAL 

54.01000

0465 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

117.000

GAL 

93.50000

0470 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

348.000

SF  

18.65000

0475 *Flagging 3,747.750

115.000

630-00000  
 

85,984.823,862.750

2,559.90

7,000.000

HOUR

22.26000

0480 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

600.000

HOUR

38.96000

0485 *Traffic Control Inspection 90.000

3.000

630-00007  
 

12,939.0993.000

417.39

100.000

DAY 

139.13000

0490 *Traffic Control Management 149.000

4.000

630-00012  
 

101,322.72153.000

2,648.96

230.000

DAY 

662.24000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

779.102.000

0.00

4.000

EACH

389.55000

0500 *Construction Traffic Sign (Panel Size A) 16.500

1.000

630-80341  
 

389.5517.500

22.26

35.000

EACH

22.26000

0505 *Construction Traffic Sign (Panel Size B) 26.500

1.000

630-80342  
 

918.2327.500

33.39

61.000

EACH

33.39000

0510 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

334.0025.000

0.00

50.000

SF  

13.36000

0515 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,243.002.000

0.00

4.000

EACH

6,121.50000

0520 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

4.000

EACH

556.50000

0525 Drum Channelizing Device 82.500

0.000

630-80360  
 

918.2382.500

0.00

300.000

EACH

11.13000

0530 Concrete Barrier (Temporary) 252.000

0.000

630-80370  
 

11,062.80252.000

0.00

504.000

LF  

43.90000

0535 *Traffic Cone 32.500

20.000

630-80380  
 

58.8052.500

22.40

300.000

EACH

1.12000

0540 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

6,121.50000

0545 *Impact Attenuator (Temporary) 2.000

0.000

630-85011  
 

1,113.002.000

0.00

4.000

DAY 

556.50000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

24,672.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0560 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 1,355.000

0.000

700-70021  
 

1,355.001,355.000

0.00

3,200.000

HOUR

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0590 F/A Stream Restoration 23,951.740

1,575.320

700-70410  
 

25,527.0625,527.060

1,575.32

25,527.060

F A 

1.00000

0850 Imp Atten (Temp) -2.000

0.000

630-85011  
 

-1,113.00-2.000

0.00

-4.000

DAY 

556.50000

0855 Added Item (Each)/ Impact Attenuator (Temporary) 2.000

0.000

900-00007  
 

31,050.002.000

0.00

4.000

EACH

15,525.00000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A Adjust Utilities 1.000

0.000

700-70060  
 

1,412.181.000

0.00

1.000

F A 

1,412.18000

CAT 3,371,569.3838,310.626,160,629.73CURRENT AMT0200 $ $ $

CAT NO0300 US24 217.90BL 

0595 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0600 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0605 Structure Excavation 57.000

0.000

206-00000  
 

979.2657.000

0.00

57.000

CY  

17.18000

0610 Structure Backfill (Class 1) 102.000

0.000

206-00100  
 

5,769.12102.000

0.00

102.000

CY  

56.56000

0615 Filter Material (Class B) 3.000

0.000

206-00520  
 

380.913.000

0.00

3.000

CY  

126.97000

0620 Geotextile (Drainage) (Class 2) 196.000

0.000

420-00113  
 

589.96196.000

0.00

196.000

SY  

3.01000

0625 Riprap (9 Inch) 13.000

0.000

506-00209  
 

444.6013.000

0.00

13.000

CY  

34.20000

0630 Riprap (24 Inch) 183.000

0.000

506-00224  
 

6,265.92183.000

0.00

183.000

CY  

34.24000

0635 *Concrete Class D (Box Culvert) 62.700

0.000

601-03030  
 

31,961.9562.700

0.00

63.000

CY  

509.76000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0300 US24 217.90BL 

0640 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

25.000

SF  

116.87000

0645 *Reinforcing Steel (Epoxy Coated) 9,979.000

0.000

602-00020  
 

14,669.139,979.000

0.00

9,979.000

LB  

1.47000

0645 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.76585

0650 6 Inch Perforated Pipe Underdrain 36.000

0.000

605-00060  
 

696.2436.000

0.00

36.000

LF  

19.34000

CAT 110,966.280.00114,040.96CURRENT AMT0300 $ $ $

CAT NO0301 US24 218.08BL 

0655 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0660 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0665 Structure Excavation 32.000

0.000

206-00000  
 

549.7632.000

0.00

32.000

CY  

17.18000

0670 Structure Backfill (Class 1) 117.000

0.000

206-00100  
 

6,617.52117.000

0.00

117.000

CY  

56.56000

0675 Filter Material (Class B) 4.000

0.000

206-00520  
 

507.884.000

0.00

4.000

CY  

126.97000

0680 Geotextile (Drainage) (Class 2) 128.000

0.000

420-00113  
 

385.28128.000

0.00

128.000

SY  

3.01000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0301 US24 218.08BL 

0685 Riprap (9 Inch) 39.000

0.000

506-00209  
 

1,333.8039.000

0.00

39.000

CY  

34.20000

0690 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

96.000

CY  

34.20000

0695 *Concrete Class D (Box Culvert) 66.000

0.000

601-03030  
 

33,644.1666.000

0.00

66.000

CY  

509.76000

0700 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

25.000

SF  

116.87000

0705 *Reinforcing Steel (Epoxy Coated) 9,479.000

0.000

602-00020  
 

13,934.139,479.000

0.00

9,479.000

LB  

1.47000

0705 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0710 6 Inch Perforated Pipe Underdrain 48.000

0.000

605-00060  
 

928.3248.000

0.00

48.000

LF  

19.34000

CAT 107,110.040.00113,314.99CURRENT AMT0301 $ $ $

CAT NO0302 I-12-AA 

0715 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0720 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0725 Structure Excavation 176.000

0.000

206-00000  
 

3,023.68176.000

0.00

176.000

CY  

17.18000
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0302 I-12-AA 

0730 Structure Backfill (Class 1) 184.000

0.000

206-00100  
 

10,407.04184.000

0.00

184.000

CY  

56.56000

0735 Filter Material (Class B) 4.000

0.000

206-00520  
 

507.884.000

0.00

4.000

CY  

126.97000

0740 Geotextile (Drainage) (Class 2) 324.000

0.000

420-00113  
 

975.24324.000

0.00

324.000

SY  

3.01000

0745 Riprap (9 Inch) 121.000

0.000

506-00209  
 

4,138.20121.000

0.00

121.000

CY  

34.20000

0750 *Concrete Class D (Box Culvert) 228.000

0.000

601-03030  
 

116,225.28228.000

0.00

228.000

CY  

509.76000

0755 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

25.000

SF  

116.87000

0760 *Reinforcing Steel (Epoxy Coated) 36,683.000

0.000

602-00020  
 

53,924.0136,683.000

0.00

36,683.000

LB  

1.47000

0760 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0765 *Reinforcing (Fiber Reinforced Polymer)(Surface) 0.000

0.000

602-00030  
 

0.000.000

0.00

27.000

MKFT

1,732.37000

0770 6 Inch Perforated Pipe Underdrain 56.000

0.000

605-00060  
 

1,083.0456.000

0.00

56.000

LF  

19.34000

CAT 239,493.560.00289,189.30CURRENT AMT0302 $ $ $
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PCN: 19108-BID    ESTIMATE RUN 06/03/2016

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:11:42

CUMULATIVE
AMOUNT

CAT NO0303 I-13-E 

0775 *Removal of Concrete 0.250

0.000

202-00175  
 

47,584.070.250

0.00

0.250

L S 

190,336.28000

0780 Clean Culvert 1.000

0.000

202-04002  
 

1,625.121.000

0.00

1.000

EACH

1,625.12000

0785 Structure Excavation 362.000

0.000

206-00000  
 

6,219.16362.000

0.00

362.000

CY  

17.18000

0790 Structure Backfill (Class 1) 192.000

0.000

206-00100  
 

10,859.52192.000

0.00

209.000

CY  

56.56000

0795 Filter Material (Class B) 3.000

0.000

206-00520  
 

380.913.000

0.00

4.000

CY  

126.97000

0800 Geotextile (Drainage) (Class 2) 42.000

0.000

420-00113  
 

126.4242.000

0.00

55.000

SY  

3.01000

0805 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

150.000

CY  

34.24000

0810 *Concrete Class D (Box Culvert) 164.700

0.000

601-03030  
 

83,957.47164.700

0.00

175.000

CY  

509.76000

0815 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

92.000

SF  

116.87000

0820 *Reinforcing Steel (Epoxy Coated) 39,878.000

0.000

602-00020  
 

58,620.6639,878.000

0.00

40,373.000

LB  

1.47000

0820 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585
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PCN: 19108-BID    ESTIMATE RUN

PROJECT: NH0242-054                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 I-13-E 

0820 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.76585

0825 *Reinforcing (Fiber Reinforced Polymer)(Surface) 0.000

0.000

602-00030  
 

0.000.000

0.00

15.000

MKFT

1,732.37000

0830 6 Inch Perforated Pipe Underdrain 64.000

0.000

605-00060  
 

1,237.7664.000

0.00

64.000

LF  

19.34000

CAT 210,611.090.00259,590.48CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,018.751.000

0.00

1.000

EACH

34,018.75000

0840 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

42,420.091.000

0.00

1.000

EACH

42,420.09000

0845 Sanitary Facility 2.000

0.000

620-00020  
 

9,334.822.000

0.00

2.000

EACH

4,667.41000

CAT 85,773.660.0085,773.66CURRENT AMT0400 $ $ $

$ 4,125,524.0138,310.62$7,022,539.12$CURRENT AMTPROJECT TOTAL


